



LITTLE FORK VOLUNTEER FIRE & RESCUE COMPANY

Project Timeline for Purchase of 2025 F-550 Superliner Ambulance Equipment

- 1.) April 2022, Abigail Spanberger submitted a letter to Committee on Appropriations requesting Community funding of \$324,494 for Little Fork to obtain a new ambulance.
- 2.) December 2022, President Biden signed the Community Funding bill into operation
- 3.) Annual Review of EMS Equipment Needs, Start: 01/04/23, End: 01/29/23, Status: Complete
- 4.) Develop Specifications and Contact EMS Equipment Vendors for Quotes, Start: 02/01/23, End: 09/01/23, Status: Complete
- 5.) September 2023 Apply for Virginia State Rescue Squad Assistance Fund: All RSAF grant applications were disregarded as those funds are no longer available due to an audit that identified financial irregularities in the Virginia Office of EMS.
- 6.) December 2023, order placed for 2025 F-550 Superliner Ambulance,
- 7.) January 2024 apply for PATH Flexible Funding Grant: Denied due to PATH Foundation not funding large equipment or vehicle purchases for fire or EMS
- 8.) Identify alternate Funding Assistance / Grant Options, Start: 01/04/24, End: 12/31/24, Status: In progress
- 9.) Apply for Loeb Grant, Start: 04/01/24, End: 04/30/24, Status: In Progress
- 10.) Continue to seek out alternate grants, fundraising and donation opportunities: continuous
- 11.) Receive Grants and Purchase EMS Equipment, Start: Approx. August 2024, Status: Awaiting notification of grant decisions
- 12.) Remit full payment of \$425,354 due upon delivery, Approx. December 2025
- 13.) Receive new ambulance and immediately put in service, Approx. December 2025